\ June | July ‘ Augu
ID_|Task Name Duration 519 | 526 | 62 | 619 | 6116 | 623 | 630 [ 77 | 714 [ 721 | 728 | 84 | 81
1 PVS R2 Delivery 61d —
2 Requirements Analysis 1d E Ken
3 High-Level Design 1d B Ken
4 Detailed Design 2W | q4 I K cn
5 Code and Unit Test 49d 60% —
6 IMS/PVS DB I/F 4d 1009 {—y
7 Grnd. Tgt. File 1d 100% [ Ken
8 Ant. Ptr. File 1d 100% [ Ken
9 Cal Param. 1d 100% E Ken
10 PVS Database 1d 100% [ Ken
11 GUI Builder 30d 84% —
12 Analysis-GUI I/t 1w 100% [N Ken
13 Gnd. Tgt. Edit 1w 75% M | Ken
14 Query 2w 75% [ | Ken
15 Plotting Present 1w 90% Ken
16 Text Presentatic 1w 90% Ken
17 Integration 1w 0% [  ]Ken
18 System Test 2w 0% | Ken
Task | | Summary _ Rolled Up Progress I
g;ﬁcé}zgf Delivery 2 Progress I Rolled Up Task | |
Milestone ‘ Rolled Up Milestone <>
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